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Environmental Protection Division 

 
 

 
Building 462 

P.O. Box 5000 
Upton, NY 11973-5000 

Phone 631 344-5186 
Fax 631 344-7776 

Dorsch@bnl.gov 
 

managed by Brookhaven Science Associates 
for the U.S. Department of Energy  

Mr. Brian Jankauskas 
New York State Dept. of Environmental Conservation 
Division of Environmental Remediation 
625 Broadway – 12th Floor 
New York, New York 12233-7051 
 
Ms. Sharon Hartzell 
Federal Facilities Section 
U.S. EPA – Region II 
290 Broadway – 18th Floor 
New York, New York 10007-1866 
 
Dear Mr. Jankauskas and Ms. Hartzell: 
 
SUBJECT: BROOKHAVEN NATIONAL LABORATORY (BNL) INTERAGENCY 
  AGREEMENT (IAG) – MONTHLY REPORT FOR NOVEMBER 2020 
 
In accordance with the Interagency Agreement (IAG) for Brookhaven National Laboratory (BNL), enclosed is the 
Monthly Report for November 2020 covering the Long-term Stewardship (LTS) areas listed below: 
 

 Brookhaven Graphite Research Reactor (BGRR) Surveillance and Maintenance 
 

 High Flux Beam Reactor (HFBR), including the Waste Loading Area (WLA) Surveillance and 
Maintenance 

 
 Soil and Water Remediation   

 
If you have any questions, please call Gerald Granzen at (631) 344-4089. 
 

Sincerely, 
 
 
 
William Dorsch, Manager 
Groundwater Protection Group  

  
Enclosure: 
As stated 

cc: w/encl.  

P. Armani, NYSDEC 
C. Costello, NYSDOH 
S. Karpinski, NYSDOH 
D. O’Hehir, NYSDOH 
A. Rapiejko, SCDHS 
J. Wanlass, SCDHS 
M. Soucie, NYSDOH 
D. Pocze, EPA 

J. Carter, BHSO  
M. Dikeakos, BHSO 
R. Gordon, BHSO 
G. Granzen, BHSO 
C. Kwok, BHSO 
C. Polanish, BHSO 
J. Remien, BSA 
S. Coleman, BSA 
R. Howe, BSA 
D. Paquette, BSA 
V. Racaniello, BSA 
File: GWER 17.1.20 

 
 

 

December 4, 2020

for WD
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Brookhaven National Laboratory 
Interagency Agreement (IAG) Monthly Report  

November 2020  
Long Term Stewardship (LTS) Activities 

 
BROOKHAVEN GRAPHITE RESEARCH REACTOR (BGRR) SURVEILLANCE AND 

MAINTENANCE 
 

Current Month Technical Performance Analysis 
 

Accomplishments and/or Technical Achievements  
 
• Completed repairs to the doghouse siding.  
• An entry was made into the below ground ducts to remove the leak detection sensor in the 

south duct that had failed. A follow-up entry will be made to install a new sensor. 
• Temporary electric service was provided from the high bay to the east side of the BGRR 

building for use on planned work in adjacent Building 801 hot cells.  
 

Highlights of any changes to objectives and description of any changes in technical approach  
 
• None. 
 
Key Issues  
 
• None.   

 
Planned Actions for the Next 90 Days  
 

• Continue S&M activities. 
 

HIGH FLUX BEAM REACTOR (HFBR) INCLUDING, STACK, GROUNDS, AND WASTE 
LOADING AREA (WLA) SURVEILLANCE AND MAINTENANCE 

 
Current Month Technical Performance Analysis 
 

Accomplishments and/or Technical Achievements 
 
• BSA and BHSO participated in the weekly stack demolition coordination teleconferences 

with the Army Corps of Engineers (USACE) and DOE’s Office of Environmental 
Management (EM). 

• The contractor completed stack exterior coating abatement.  
• BSA, DOE and USACE participated in the stack crane setup pre-demolition teleconference 

11/5/20. 
• The crane was mobilized to the site and the Mantis demolition equipment was deployed to the 

top of the stack 11/19/20.  The contractor breached/removed the debris opening at the base of 
the stack and began installation of the K-bracket scaffold, power and utilities. 
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• DOE-EM briefed the regulators on the status of the stack demolition during the 11/5/20 IAG 
monthly teleconference. 

• The Community Advisory Council (CAC) was briefed on the stack demolition status during 
the 11/12/20 meeting. 

• Community Air Monitoring Plan (CAMP) air monitoring data was distributed to the 
regulators weekly. 

• Frequently asked questions regarding the stack demolition were posted to the BNL internal 
website. 

• Several areas of debris potentially containing asbestos in the confinement dome were 
evaluated. A follow-up entry by the asbestos shop will be made to clean up any potential 
asbestos containing material and post these areas with asbestos warning signs.  
 

Highlights of any changes to objectives and description of any changes in technical approach  
 
• None. 

 
Key Issues  
 
• The NYSDEC Project Manager conducted a site visit of the stack exterior coating abatement 

and Building 650 demolition 11/3/20. 
 

Planned Actions for the Next 90 Days  
 

• Continue S&M activities. 
• Demolition of the stack is scheduled to begin early December.  

 
SOIL AND WATER REMEDIATION  

 
Current Month Technical Performance Analysis 
 

Accomplishments and/or Technical Achievements: 
 

• The IAG monthly teleconference was held 11/5/20 and included updates on PFAS Phase 5 
characterization, the draft annual groundwater update presentation for the upcoming CAC 
meeting, and Building 650 and HFBR stack demolition. 

• The virtual CAC meeting was held 11/12/20 and included brief updates on the Building 650 
and HFBR stack demolition, as well as the annual groundwater update. 

• The annual IAG Schedules Update was submitted to the regulators 11/20/20.  EPA provided 
their approval 12/1/20. 

• The annual letters offering the four remaining homeowners not hooked-up to public water 
free private well testing were distributed 11/5/20. 

• Work continued on the Phase 5 PFAS characterization and planned remediation including: 
• The analytical data from the initial 67 temporary wells (Geoprobes) 

downgradient of the Current and Former Firehouses was reviewed.  BNL has 
determined that up to seven additional temporary wells are needed to fill in data 
gaps. The locations have been marked in the field, and digging permits are being 
processed. 
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• The 30% design for PFAS source area groundwater treatment systems is being 
prepared.  

• Procurement is undwerway for purchase of two 20,000 pound carbon units for 
the planned PFAS groundwater treatment system for the Current Firehouse 
plume. 

• Performing repairs to the pump in North Street East ethylene dibromide (EDB) extraction 
well NSE-4. 

• NYSDEC/NYSDOH provided comments on the Building 650 Demolition Work Plan 
11/25/20. Responses are being prepared. 

• The flow sensor on OU VI EDB extraction well EW-1 flow meter was replaced and the well 
was restarted. 

• Completed repair to the Middle Road/South Boundary/Western South Boundary wet well 
pumps and piping. 
 

Highlights of any changes to objectives and description of any changes in technical approach 
 

• None. 
 
Key Issues 
 
• The Laboratory continued Phase 2 operations.  The Groundwater Protection Group (GPG) 

maintained minimal staff working on-site to manage field activities  All other GPG staff 
continue to work remotely.  

• NYSDEC to provide follow-up letter as a result of the August inspection of the PR-WC-06 
sediment cleanup area vegetation recovery by the NYSDEC Biologist.   
 

Planned Actions for the Next 90 Days 
 

• The Laboratory and GPG will continue Phase 2 operations. 
• The monthly IAG teleconference is scheduled for 12/3/20 and will include updates on 

Building 650 and HFBR stack demolition, and Phase 5 PFAS characterization. 
• The virtual Brookhaven Executive Roundtable meeting is scheduled for 12/16/20 and will 

include a presentation on the annual groundwater cleanup program status.  
• Prepare and submit a summary data report to the regulators on the Phase 4 PFAS/1,4-dioxane 

sampling of ~360 on-site and off-site monitoring wells and off-site extraction wells. A Phase 
5 PFAS monitoring data summary report will also be prepared. 

• Install up to seven additional PFAS Phase 5 temporary wells downgradient of the Current and 
Former Firehouses in December. 

• Prepare and submit the design report for PFAS Source Area Groundwater Treatment Systems 
to the regulators in March. 

• Perform repairs to the roof of the Building 96 Treatment System extraction well RTW-1 well-
house. 

• Install new pump in the North Street East EDB extraction well NSE-4. 
• Repair/replace pump in Middle Road extraction well RW-7. 
• Submit the 3rd Quarter Remediation System Operations Report to the regulators. 
• The BNL Water and Sanitary Planning Team is scheduled to meet 12/2/20. 
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